COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2010

ESTI MATE SUMVARY 10: 37: 55
CONTI D: C16006 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN: 16006- BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 47.0 DAYS TIME ALLOW 47 WORK DAYS
SH 45/ Red Creek Springs Rd. PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQIECT NO SHE 0451- 009
SH 45/ Red Creek Springs Rd.
NAME OF ROAD: 045A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 04/ 20/ 2010 DATE TI ME STARTED 01/ 12/ 2009
26898 E. HW 96 DATE LET 12/ 04/ 2008 DATE WORK BEGAN 05/11/ 2009
DATE AWARDED 12/ 22/ 2008 DATE TI ME STOPPED 11/10/2009
DATE CONTRACT EXECUTED 05/11/ 2009 DATE ACCEPTED 11/ 10/ 2009
PUEBLO CO 81001 719- 948- 3343 DATE NOTI CE TO PROCEED 01/ 12/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 578, 852. 08 PARTI Cl PATI NG $ 450, 488. 71 $ 0.00
AWARD PRQIECT AM: $ 389, 415. 88 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 77. 82% TOTAL EARNI NGS 450, 488. 71 0.00
FUNDS AVAI LABLE: $ 128, 363. 37 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 450, 488. 71 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 841. 24
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARN NGS 450, 488. 71 5,841. 24
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 450, 488. 71 5,841. 24
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 5,841. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQIECT: SHE 0451- 009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 440. 00000 1. 000 3, 440. 00
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0015 202-00010 *REMOVAL OF TREE 9. 000 9. 000
EACH 0. 000 0. 00
306. 67000 9. 000 2,760. 03
0020 202-00019 *REMOVAL OF | NLET 1. 000 1. 000
EACH 0. 000 0. 00
1, 645. 00000 1. 000 1, 645. 00
0025 202-00035 *REMOVAL COF Pl PE 8. 000 8. 000
LF 0. 000 0. 00
115. 63000 8. 000 925. 04
0030 202-00200 *REMOVAL COF S| DEWALK 501. 000 501. 000
SY 0. 000 0. 00
13. 50000 501. 000 6, 763. 50
0034 202-00202 REMOVAL OF GUTTER REMOVE GUTTER PAN 8 FT W DE. 38. 500 38. 500
LF 0. 000 0. 00
49. 99000 38. 500 1,924. 62
0035 202-00203 *REMOVAL OF CURB AND GUTTER 783. 500 783. 500
LF 0. 000 0. 00
5. 50000 783. 500 4, 309. 25
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT ( DRI VEWAYS) 67. 000 57. 000
SY 0. 000 0. 00
22. 49000 57. 000 1,281. 93
0045 202-00220 *REMOVAL OF ASPHALT NAT 330. 000 285. 000
SY 0. 000 0. 00
20. 75000 285. 000 5,918.75
0050 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 975. 000 975. 000
SY 0. 000 0. 00

6. 90000 975. 000 6, 727.50



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451-009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 5, 375. 000 3, 376. 000
SF 0. 000 0.00
1. 75000 3, 376. 000 5, 908. 00
0060 202-00810 REMOVAL CF GROUND SI GN 4. 000 4.000
EACH 0. 000 0. 00
40. 00000 4.000 160. 00
0065 202-00827 REMOVAL COF PULL BOX 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0070 202-00840 REMOVAL CF TRAFFI C SI GNAL PCLE 4. 000 4.000
EACH 0. 000 0. 00
425. 00000 4.000 1, 700. 00
0075 202-00848 REMOVAL COF TRAFFI C SI GNAL CONTRCOLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0080 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 108. 000 1, 108. 000
CcY 0. 000 0.00
14. 00000 1, 108. 000 15, 512. 00
0085 207-00205 TOPSO L 29. 000 29. 000
CcY 0. 000 0. 00
40. 00000 29. 000 1, 160. 00
0090 208-00007 ERGCSI ON LOG (8 I NCH) 100. 000 0. 000
LF 0. 000 0. 00
4. 80000 0. 000 0. 00
0095 208-00050 STORM DRAI'N | NLET PROTECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0100 210-00750 RESET LI GHT STANDARD 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 210-00810 RESET GRCUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQIECT: SHE 0451- 009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0107 210-00831  RESET TRAFFIC SI GNAL HEAD 1. 000 1. 000
EACH 0. 000 0.00
234. 00000 1. 000 234. 00
0110 210-04000  ADJUST STRUCTURE (MONI TORI NG VEELL) 4.000 4.000
EACH 0. 000 0.00
50. 00000 4.000 200. 00
0115 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 515. 000 283. 000
TON 0. 000 0.00
34. 00000 283. 000 9, 622. 00
0120 403-34841  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 372. 000 372. 000
TON 0. 000 0.00
88. 25000 372. 000 32, 829. 00
0121 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) ASPHALT HAND 37.000 37.000
PATCH NG
TON 0. 000 0.00
142. 00000 37.000 5, 254. 00
0125 412-00600  *CONCRETE PAVEMENT (6 INCH) (DRI VEWAYS) 36. 000 30. 000
5% 0. 000 0.00
46. 45000 30. 000 1, 393.50
0130 503-00018 DRI LLED CAI SSON (18 I NCH) 8. 000 8. 000
LF 0. 000 0.00
61. 00000 8. 000 488. 00
0135 503-00036  *DRILLED CAl SSON (36 | NCH) 57.000 57.000
LF 0. 000 0.00
171. 00000 57. 000 9, 747. 00
0140 503-00048  *DRILLED CAl SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0.00
267. 00000 21. 000 5, 607. 00
0145 601-01000  *CONCRETE CLASS B 35. 000 35. 000
cy 0. 000 0.00
511. 40000 35. 000 17, 899. 00
0149 603-01125 12 | NCH REI NFCRCED CONCRETE PI PE ( COVPLETE | N PLACE) 15. 000 15. 000

STORM | NLET PI PE
LF 0. 000 0. 00

348. 60000 15. 000 5, 229. 00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQIECT: SHE 0451- 009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 603-10150 *15 | NCH CORRUGATED STEEL PI PE 15. 000 0. 000
LF 0. 000 0. 00
282. 67000 0. 000 0. 00
0155 604-19205 *INLET TYPE R L 10 (5 FOOT) (SPECIAL) 1. 000 1. 000
EACH 0. 000 0. 00
7, 880. 00000 1. 000 7, 880. 00
0160 608-00000 * CONCRETE SI DEWALK 467. 000 467. 000
SY 0. 000 0. 00
43. 25000 467. 000 20,197.75
0165 608-00010 * CONCRETE CURB RAWVP 64. 000 64. 000
SY 0. 000 0. 00
82. 10000 64. 000 5, 254. 40
0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 762. 000 762. 000
LF 0. 000 0. 00
13. 63000 762. 000 10, 386. 06
0171 609- 24000 GQUTTER TYPE 2 (SPECI AL) GUTTER TYPE 2 SPECIAL 9 FT WDE 42.000 42.000
LF 0. 000 0. 00
112. 50000 42.000 4,725.00
0175 613-00206 2 I NCH ELECTRI CAL CONDUI T ( BORED) 555. 000 275. 000
LF 0. 000 0. 00
10. 00000 275. 000 2,750. 00
0180 613-00306 3 I NCH ELECTRI CAL CONDUI T ( BORED) 690. 000 420. 000
LF 0. 000 0. 00
12. 00000 420. 000 5, 040. 00
0185 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 370. 000 370. 000
LF 0. 000 0. 00
8. 90000 370. 000 3, 293. 00
0190 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 392. 000 392. 000
LF 0. 000 0. 00
10. 00000 392. 000 3, 920. 00
0195 613-07034 PULL BOX (24" X36"X18") 5. 000 5. 000
EACH 0. 000 0.00

484. 00000 5. 000 2,420.00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451-009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 613-07038 PULL BOX (36" X48"X18") 1. 000 1. 000
EACH 0. 000 0. 00
868. 00000 1. 000 868. 00
0205 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 380. 00000 1. 000 5, 380. 00
0210 613-40010 LI GHT STANDARD FOUNDATI ON 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0215 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 4. 000 4.000
EACH 0. 000 0. 00
410. 00000 4.000 1, 640. 00
0220 614-00011 SI GN PANEL (CLASS I) 101. 000 101. 000
SF 0. 000 0. 00
23. 10000 101. 000 2,333.10
0225 614-00012 SI GN PANEL (CLASS I1) 8. 000 8. 000
SF 0. 000 0. 00
25. 00000 8. 000 200. 00
0230 614-01503 STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SCCKET) 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0235 614-01583 STL SIGN SUPP(2-1/2 I N RD SCH 80) ( PC&SLI P) 2.000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0240 614-70337 TRAFFI C SI GNAL FACE (12-12-12) (INSTALL ONLY) 10. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0241 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
730. 00000 10. 000 7, 300. 00
0245 614- 70450 TRAFFI C SI GNAL FACE (12-12-12-12) (I NSTALL O\LY) 4. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451-009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0246 614- 70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 130. 00000 4. 000 4,520. 00
0250 614-72861 PEDESTRI AN PUSH BUTTON (I NSTALL ONLY) 8. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0251 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0255 614-72896 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) (| NSTALL ONLY) 4. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0.00
0256 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 4.000
EACH 0. 000 0. 00
5, 555. 00000 4.000 22,220.00
0260 614-75216 PEDESTRI AN SI GNAL FACE (16) (I NSTALL O\LY) 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0261 614-70117 PEDESTRI AN SI GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0. 00
601. 50000 8. 000 4,812. 00
0265 614-75848 TRAFFI C SI GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
2,890. 00000 0. 000 0. 00
0266 614-72855 TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00
10, 175. 00000 1. 000 10, 175. 00
0270 614-81140 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-40 FOOT MAST ARV 2.000 2.000
EACH 0. 000 0.00
17, 375. 00000 2.000 34, 750. 00
0275 614-81150 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-50 FOOT MAST ARV 1. 000 1. 000
EACH 0. 000 0. 00
18, 178. 00000 1. 000 18,178. 00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451-009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-81160 *TRAFFI C SI GNAL LI GHT PCLE STEEL (1-60 MAST ARM FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
22, 378. 00000 1. 000 22,378.00
0285 614-84000 TRAFFI C SI GNAL PEDESTAL PCLE STEEL 2.000 2.000
EACH 0. 000 0. 00
1, 710. 00000 2.000 3, 420. 00
0290 614-86106 TELEMETRY (FI ELD) (1 NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0291 614-86105 TELEMETRY ( FI ELD) 1. 000 1. 000
EACH 0. 000 0. 00
2, 905. 00000 1. 000 2,905. 00
0295 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0298 622- 00550 WHEEL STOP (CONCRETE) WHEEL STCP CONCRETE 7.000 7.000
EACH 0. 000 0. 00
51. 00000 7.000 357.00
0300 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
24, 500. 00000 1. 000 24, 500. 00
0301 625-00001 CONSTRUCTI ON' SURVEY!I NG ( HOURLY) HOURLY SURVEY FCR 2.000 2.000
GUTTER PAN AT PUEBLO BLVD WAY
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0305 627-00003 * THERMOPLASTI C PAVEMENT NMARKI NG (| NLAI D) 1, 296. 000 1, 032. 000
SF 0. 000 0.00
13. 00000 1, 032. 000 13, 416. 00
0306 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0310 627-00005 *EPOXY PAVEMENT MARKI NG 25. 000 25. 000
GAL 0. 000 0. 00
100. 00000 25. 000 2,500. 00



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451-009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 21. 000 16. 000
GAL 0. 000 0.00
50. 00000 16. 000 800. 00
0320 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 314. 000 314. 000
SF 0. 000 0. 00
18. 00000 314. 000 5, 652. 00
0325 630-00000 *FLAGGE NG 105. 000 105. 000
HOUR 0. 000 0. 00
21. 00000 105. 000 2,205. 00
0330 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 27.000 27.000
DAY 0. 000 0. 00
60. 00000 27.000 1, 620. 00
0335 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 40. 000
DAY 0. 000 0. 00
400. 00000 40. 000 16, 000. 00
0340 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 10. 000 10. 000
EACH 0. 000 0. 00
50. 00000 10. 000 500. 00
0345 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 83. 000 83. 000
EACH 0. 000 0. 00
20. 00000 83. 000 1, 660. 00
0350 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 25. 000 25. 000
EACH 0. 000 0. 00
40. 00000 25. 000 1, 000. 00
0355 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 64. 000
SF 0. 000 0. 00
12. 00000 64. 000 768. 00
0360 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYP
5 EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0365 630-80360 *DRUM CHANNELI ZI NG DEVI CE 124. 000 124. 000
EACH 0. 000 0. 00
35. 00000 124. 000 4, 340. 00



CONTI D: C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQIECT: SHE 0451- 009 ESTI MATE NO 0004 10: 37: 55

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0370 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 120. 000 120. 000
LF 0. 000 0.00
20. 00000 120. 000 2, 400. 00
0375 630-80380  *TRAFFI C CONE 125. 000 125. 000
EACH 0. 000 0. 00
5. 00000 125. 000 625. 00
0380 700-70002  F/ A ANTI Cl PATED CMD 64, 543. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70010 F/A M NOR CONTRACT REVI Sl ONS 12, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70011  F/ A PARTNER NG 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70016  F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0415 700-70190  F/ A ELECTR C SERVI CE 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70280  F/A FI RE HYDRANT 1, 000. 000 227.270
FA 0. 000 0.00
1. 00000 227.270 227.27



CONTI D C16006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16006- BI D ESTI MATE RUN 04/ 20/ 2010
PRQJECT: SHE 0451- 009 ESTI MATE NO 0004 10: 37: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 578,552.08 $ 0.00$ 450, 188. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0430 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 578,852.08 $ 0.00$ 450, 488. 70



